

2.2 Project Details and Site Constraints/Impacts

ITEM	DESCRIPTION
Project Title	Non-Complex Traffic Management Arrangements Wheatbelt Region
Project Location	All Main Roads owned State Roads in Western Australia.
Road Classification & Existing Speed Limit	This must be identified within the suitability check and/or Traffic Management Assessment and will be based on the location of works. Details may need to be provided within the Daily Diary.
Road Authority	Main Roads Western Australia
Local Government	Varies within the State of Western Australia.
Principal	The Commissioner of Main Roads Western Australia Don Aitken Centre Waterloo Cres East Perth WA 6004
Prime Contractor	This must be identified at the start of the project and where required details provided within the Daily Diary.
Sub-Contractor	This must be identified at the start of the project and where required details provided within the Daily Diary. For works on the Main Roads State Network, the company must be registered on the State Road Traffic Management Company Registration Scheme.
Scope of Work	The Scope of Work will vary depending on the project, location and stage of the works. The Delivery Supervisor must determine whether the proposed Traffic Management setups are suitable to execute the works prior to implementation.
Staging of Work / Temporary Traffic Management	Either a Traffic Management Assessment will be provided, assessing site specific details of the proposed works or, a Delivery Supervisor will select and distribute the appropriate drawing to cover the works. The assessor or the Delivery Supervisor must be suitably qualified to determine the proposed Traffic Management Setups and additional approvals may be required. Refer to Section 7 for qualification requirements for each Traffic Guidance Scheme.
Proposed Project Date	May 2025 to May 2026
Hours/Days of Works	The hours and days of works must be determined prior to the works commencing using the guidelines for traffic analysis found in Austroads Guide to Temporary Traffic Management and/or the Main Roads Code of Practice. These times and days will vary depending on the scope of works, location and regional working hour restrictions.
Duration of Work	Generally, the works should be short-term but where long-term is required RTM endorsement and an appropriate aftercare TGS must be provided.